



Project Name: City of Tyler – Bergfeld Park Playgroud Bid/Quote Number 15-002
General Contractor: Landvisions

Change Order

PROPOSED CHANGE

Date: February 25, 2015

The following changes are hereby made to the CONTRACT DOCUMENTS:

Total PRICE of this CHANGE ORDER \$ 34,621.38

The change to the CONTACT PRICE is as follows:

Original CONTRACT AMOUNT \$ 173,592.00

PREVIOUS CHANGE ORDER Totals \$ _____

CONTRACT PRICE before this CHANGE ORDER \$ 173,592.00

Total PRICE of this CHANGE ORDER \$ 34,621.38

NET revised CONTRACT PRICE \$ 208,213.38

The change to the CONTRACT TIME is as follows:

Original CONTRACT COMPLETION DATE _____

Previous CHANGE ORDER completion date _____

REVISED completion date due to this CHANGE ORDER _____

Approvals Required:

Requested by: 
Stardax, Inc. dba Landvisions

Date: 2.25.2015

Ordered by: _____
(General Contractor)

Date: _____

Accepted by: _____
(Owner)

Date: _____