City of Tyler UPDATE

														-															
	D	ATA	A CC	DLLE	ECTI	ON	AN	D A	NAI	LYS	IS			CON	ИΜС	JNIT	Y O	UTI	REA	CH A	ND	PLA	N I	DEV	EL.	OPI	MEN		
	2011							2012												2013				2014					
Month			Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July Aud	a. Sept	. Oct.	Nov.	Dec.	Jan.	Feb. N	March A	April I	May June
Phase I - PRE-WORK AND ANALYSIS																													
A. Existing Conditions Analysis								•		•																			
Data Gathering - Plans, TxDOT, IGI, Census, etc.																													
Analyze and map socioeconomic data based on 2010 Census																													
Draft Population and Land Use Chapter Update																													
B. Public Opinion Surveys																													
Scientific Public Survey Contract																													
Analyze Public Survey Data																													
Draft Community Speaks Chapter Update																													
C. Project Kickoff														٨															
City Council Presentation														77															
Form team, establish scope, budget																													
Setup/update website/page																													
Phase II- PUBLIC KICKOFF			•				-	-																					
City Council & Steering Committee (Plan Progress & Plan Process)																													
Implementation Plan Update & Survey Results														W															
Phase III - VISIONING & GOAL DEVELOPMENT																													
Review of overall vision, goals & principles - Where are we now?																													
Draft Vision/Goals																					<u> </u>								
Present Vision and Goals to City Council for Approval																													
Phase IV - PLAN DEVELOPMENT																													
Steering Committee Meetings																	9	Steeri	ng Co	mmittee	Meet	ings							
Web Surveys and Open Houses																													
Draft Plan Update and Graphics for each chapter																													
Update Future Land Use Plan																								<u> </u>					
Present Plan Progress to Council																								*					
Implementation Plan Development																													
Phase V - DRAFT AND FINAL PLAN																													
Draft Plan Summary and Graphics																									A				
Staff and Steering Committee Review Meetings																									*				
Public Presentation of Draft Plan Update																													
Revisions to Draft Plan Update																													
Present final draft to P&Z Commission																											7		A
Present final draft to City Council for Adoption																												_	
Final Plan Production																													



★ City Council Kick-off January 9
★ Steering Committee Meeting January 30

★ Unscheduled Meeting